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614 Magnolia Avenue 
Ocean Springs, Mississippi 39564 
Phone 228.818.9626 
Fax 228.818.9631 

November 27, 2013 

Valmichael Leos 

EPA Project Coordinator (6SF-RA) 

United States Environmental Protection Agency 

Region 6 

1445 Ross Avenue, Suite 1200 

Dallas, Texas 75202 

Re: Armored Cap Enhancement Work Plan 

San Jacinto River Waste Pits Superfund Site Time Critical Removal Action United 

States Environmental Protection Agency, Region 6, CERCLA Docket No. 06-12-10 

Project Number: 090557-01 

Dear Mr. Leos: 

In response to the November 1, 2013 correspondence from the U.S. Environmental 

Protection Agency (USEPA) and the associated report "Review of Design, Construction and 

Repair of TCRA Armoring for the Western Berm of San Jacinto Waste Pits" (U.S. Army 

Corps of Engineers (USACE) 2013), this correspondence and Armored Cap Enhancement 

Work Plan (Work Plan) is being submitted on behalf of the Respondents, International 

Paper Company and McGinnes Industrial Maintenance Corporation (collectively, 

Respondents). 

The construction of the Time Critical Removal Action (TCRA) at the San Jacinto River 

Waste Pits Superfund Site was completed in July 2011 and USEPA conducted a final 

inspection of the construction on August 1, 2011. On September 2, 2011, the Respondents 

timely submitted a Draft Removal Action Completion Report (RACR), summarizing the 

work performed on the TCRA. The Draft RACR included as Appendix N a proposed 
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Operations, Monitoring, and Maintenance Plan (OMM Plan), which the USEPA approved by 

email on January 18, 2012. The approved OMM Plan set out the required procedures for 

regular inspections of the TCRA and the completion of necessary maintenance. Consistent 

with the approved OMM Plan, quarterly reports have been provided to the USEPA to 

document the requisite site inspections, as well as any subsequent routine maintenance 

activities that were required (e.g., fence repair, sign replacement, erosion repair, etc.). 

At USEPA's request, the Respondents have conducted a reassessment of the TCRA design 

and construction in parallel with a reassessment by the USEPA and USACE. The 

reassessment focused on the western berm of the TCRA armored cap, where maintenance 

activities were performed following a quarterly inspection in July 2012. The USEPA/USACE 

reassessment, as set forth in the USACE report, confirmed the adequacy of the original TCRA 

design and the adequacy of the maintenance activities involving the western berm.1 It also 

contained several recommendations that the USACE concluded would, if implemented, 

increase the factor of safety and provide additional protection to the armored cap from forces 

that may arise during flood events in the San Jacinto River. These recommendations 

included limiting slopes to no greater than 1V:3H in areas of potential wave runup or high 

bottom shear stresses in areas of the cap other than the western berm and a preference for 

the use of Armor Cap C natural rock. The recommendations contained in the USACE report 

are also consistent with the enhancements to the armored cap described as part of 

Alternative 3 in the Draft Feasibility Study (FS) for the Site (Anchor QEA 2013) that is 

currently under review by USEPA.2 

1 The TCRA cap design, which was reviewed and approved by the USEPA, utilized an engineered armor layer 
to provide reliable containment of materials within the impoundments north of 1-10 under the USACE's 
"Minor Displacement" scenario. The armor materials for the TCRA were sized using a factor of safety of 1.3, 
which exceeds the USACE suggested minimum factor of safety of 1.1 (USACE 1994). 
2 Alternative 3 in the draft FS is designed to achieve USACE's "No Displacement" scenario by increasing the 
factor of safety to 1.5 for sizing the armor rock and by flattening the slopes in the surf, or "wave runup" zone to 
1V:5H. 
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As requested, the Respondents' responses to the conclusions from the USACE report and the 

Work Plan are described in the following sections. 

USACE CONCLUSIONS AND ANCHOR QEA RESPONSES 

1. Parameterization of the stone size equation. The inputs to the equation were not 

provided. The design velocity from the hydrodynamic model may not account 

adequately for the slope changes due to limitations in spatial resolution. The factor of 

safety may not [be] adequate for the uncertainties in construction, slopes, material 

gradation, waves, non-uniform flow, flow constrictions and overtopping. 

Response: Anchor QEA provided the inputs for the riprap design equation in a letter dated 
June 14, 2013 that responded to a series of USEPA questions. A copy of that letter is 
enclosed. The information provided in that letter regarding the design of the TCRA cap 
addresses the design velocity and demonstrates that the design accounted for slope changes 
and had a factor of safety that was adequate for the uncertainties referenced in the USACE 
report. 

The June 14, 2013 letter noted that Appendix I of Anchor QEA's TCRA Work Plan (Anchor 

QEA 2010) (RAWP) described how the two-dimensional Environmental Fluid Dynamics 

Code (EFDC) model was used to predict the local depth-averaged velocities and water depths 

spatially over the TCRA during several extreme events. For the TCRA design, the factor of 

safety was increased to 1.3 in Maynord's equation from the recommended 1.1 (as described 

in the USACE's design manual for Hydraulic Design for Flood Control Channels (1994)). 

This was done as a conservative method to account for changes in bathymetry and 

topography across the TCRA Site, and the associated potential changes in velocities and 

turbulence intensity for TCRA Site variations that are smaller than the EFDC model grid 

resolution. 

The USACE report noted that a factor of safety of 1.3 to 1.5 would be appropriate equation 

inputs for the TCRA armored cap design. As noted above and in the June 14, 2013 letter, 

Anchor Q_EA used a factor of safety of 1.3 in the original TCRA design, which meets the 

USACE's recommended factor of safety. 



Valmichael Leos, USEPA Region 6 
November 27, 2013 

Page 4 

2. Slope. The slope of the face of the berm just below the crown was steeper than the 

design slope and was not modified prior to capping. For the non-uniform recycled 

concrete used for Armor Cap B/C, the design slope should have been IV:3H or flatter to 

prevent excessive displacement and loss of gravel and sand sized particles. 

Response: As documented in the TCRA Maintenance Completion Report (Anchor QEA, 

2012), a localized area of the western berm was addressed as part of work performed in early 

August 2012 using Armor Cap C material. The post-maintenance survey confirmed the slope 

was less than 1V:3H; therefore, no additional work is required on the western berm to 

address the above conclusion. The Respondents are submitting the Work Plan to provide for 

further enhancement of existing slopes to 1V:3H or flatter in other areas of the armored cap 

with Armor Cap D material. The Armored Cap Enhancement Plan section provides details 

of the proposed enhancement work. 

3. Armor cap material gradation. The uniformity of the armor cap material was not 

specified. The material specifications allowed too much gravel and sand sized particles to 

be used, which could be eroded from the cap because they did not meet internal stability 

and retention criteria. Greater uniformity of the armor cap is preferable in the high 

energy regimes of the cap, particularly the southwestern corner of the berm. 

Response: The material specifications were provided as part of the TCRA design in 

Appendix C, Section 3.2.5 of the RAWP (Anchor QEA, 2010). They were also included in 

the Revised Removal Action Work Plan (Anchor QEA 2011), which was reviewed and 

approved by USEPA on March 3, 2011. In addition, the approved TCRA design was based on 

a "minor displacement" scenario, and therefore anticipated possible movement of cap 

materials and the need for placement of additional rock materials following regular post-

construction inspections. For that reason, the OMM Plan provided for stockpiling of both 

Armor Rock C and D, in the event such materials were needed as part of the maintenance 

conducted pursuant to the OMM Plan. 

The Work Plan does not include work on slopes on the western berm. The US ACE report 

concludes that Armor Cap C rock was "appropriate for maintenance and should be 

sufficiently stable when placed at a slope 1V:3H." (Section 4). As noted in the August 2012 
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TCRA Maintenance Completion Report, the southwestern berm was enhanced with Armor 

Cap C rock and slopes that are flatter than 1V:3H. Therefore, the western berm meets the 

USACE recommendations. 

As described in the Armored Cap Enhancement Plan section below, the Respondents 

propose to use Armor Cap D rock to flatten any existing slopes that are steeper than 1V:3H. 

The use of D rock will further increase the internal stability and retention of these slopes, 

consistent with the recommendations in the USACE report. 

4. Repair should ensure that the final surface throughout the repair area and adjacent areas 

has a slope of 1 V:3H or flatter. 

Response: The Work Plan proposes to add Armor Cap D rock as necessary to reduce existing 

slopes to 1V:3H. The details of the proposed activities are described in the Armored Cap 

Enhancement Plan section below. 

ARMORED CAP ENHANCEMENT PLAN 

Using the October 2013 quarterly inspection survey data, Anchor QEA has delineated areas 

that have slopes steeper than 1V:3H within the wave runup or surf zone of the TCRA 

armored cap. As shown in Figure 1, seven discrete areas have been identified. The 

Respondents will reduce the slopes of the seven areas to 1V:3H with stockpiled Armor Cap D 

rock. The use of D rock to reduce the slopes was modeled for and discussed in the Draft FS 

(Appendix B). As described in Appendix B of the Draft FS, the D rock (Dso=10 inches, 

D85/Di5=1.55) exceeds the computed Maynord equation Dso particle size (Anchor 2013) and 

has a larger Dso than the C rock. The Armor Cap D rock also has a uniformity coefficient that 

falls within the recommended range provided by the Transportation Research Board 

(NCHRP 2006). The use of Armor Cap D rock provides an increased level of stability, a 

factor of safety of 1.5, and addresses the enhancement outlined in the USACE's report. The 

proposed construction requirements, construction schedule, and QA/QC procedures, and 

plans for the continued implementation of the OMM Plan, are described below. 
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Cap Enhancement Construction 

The October 2013 TCRA quarterly inspection survey will serve as the baseline for 

construction. The contractor will reduce the slopes as outlined in the construction plans. 

Construction will follow the same requirements outlined in the original TCRA construction 

documents, except as provided below. 

To reduce the slopes to 1V:3H or flatter, the contractor will transport the Armor Cap D rock 

from the stockpile and place the rock in the locations shown in Figure 1. Using a small 

loader (Bobcat, Skid Steer or equivalent equipment as appropriate), the contractor will 

transport and place the rock in a manner that prevents breakage of the rock. The 

contractor's survey crew will monitor the rock placement to confirm the required grades are 

met during construction. After the contractor has completed the rock installation, the areas 

will be re-surveyed to confirm the slopes are 1V:3H or flatter. The Armor Cap D stockpile is 

located approximately 15 miles away from the TCRA Site. The Armor Cap D rock meets or 

exceeds the TCRA original design requirements for each area of the armored cap. The 

Armor Cap D rock was purchased and stockpiled expressly for maintenance purposes and has 

already been tested and approved for gradation and chemistry. 

Design and Construct ion Schedule  

The following table provides the proposed design and construction schedule. The 

completion dates assume that the USEPA approves the work plan in mid-December and that 

the contractor is able to mobilize in early to mid-January. Upon receipt of final USEPA 

approval and confirmation of the contractor's availability, we will adjust these dates 

accordingly. 
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Task 
Approximate 

Duration 
Estimated 

Completion 

USEPA Approval of Work Plan -

Week of December 9, 
2013 

Contractor Mobilization 3 Days 
Week of January 6, 

2014 

Armor 

Rock Installation 

9 Days 

following 

mobilization 

Week of January 13, 

2014 

Post Construction Survey 1 Day 
Week of January 27, 

2014 

Submission of Report 2 Weeks 
Week of February 10, 

2014 

Construction Quality Control  and Quality Assurance (QA/QC) Procedures 

Cap enhancement activities will be observed and documented using the QA/QC procedures 

provided in the Construction Quality Assurance Plan (Appendix G of the RAWP). The 

specific QA/QC procedures that will be observed and documented are as follows: 

1. Using the most recent survey data, the extent of the enhancement areas will be 
marked with grade stakes, marking paint or other similar methods to clearly identify 
the construction areas. 

2. An estimate of the cubic yards of cap material imported from the off-site stockpile 
will be recorded on the daily reports. The estimated quantity removed from the 
stockpile will be calculated based on truck capacity and the percentage full for each 
load. 

3. Photographs will be taken daily to document the progress of the work. 
4. A daily report will be prepared summarizing the day's work activity. The format of 

the report and details recorded will be consistent with the daily reports that were 
generated during the TCRA construction and previous maintenance events. 

5. Following completion of the enhancement activities, a survey of the top of cap surface 
will be performed using the same standards and procedures as used for cap 
monitoring surveys. This survey will be compared to the survey information 
described above to document that the required 1V:3H or flatter slopes are present in 
the enhancement areas. 
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Upon completion of construction activities, a TCRA armored cap enhancement report will be 

prepared and submitted to the USEPA for review and approval. 

Continuing Implementation of OMM Plan 

The TCRA will be subject to continued operations, monitoring, and maintenance as 

described in the OMM Plan. This monitoring will include continued survey and visual 

observations during routine inspections and following significant storm events. 

Please contact us if you have any questions. 

John P. Laplante for David C. Keith 

Project Coordinator 

cc: Anne Foster, U.S. Environmental Protection Agency 

Amy Salinas, U.S. Environmental Protection Agency 

Philip Slowiak - International Paper Company 

David Moreira and Andrew Shafer - McGinnes Industrial Maintenance Corporation 

Sincerely, 

Attachments: Figure 1 - Armored Cap Enhancement Plan 

Letter dated June 14, 2013 



Valmichael Leos, USEPA Region 6 
November 27, 2013 

Page 9 

REFERENCES 

Anchor QEA, LLC (Anchor QEA), 2010. Final Removal Action Work Plan, Time Critical 

Removal Action, San Jacinto River Waste Pits Superfund Site. Prepared for U.S. 

Environmental Protection Agency, Region 6, on behalf of McGinnes Industrial 

Maintenance Corporation and International Paper Company. Anchor QEA, LLC, 

Ocean Springs, MS. November 2010. 

Anchor QEA, 2011. Revised Final Removal Action Work Plan, San Jacinto River Waste Pits 

Superfund Site. Prepared for U.S. Environmental Protection Agency Region 6 on 

behalf of McGinnes Industrial Maintenance Corporation and International Paper 

Company. Revised February 2011. 

Anchor QEA, 2012. Revised Draft Final Removal Action Completion Report, San Jacinto 

River Waste Pits Superfund Site. Prepared for McGinnes Industrial Maintenance 

Corporation, International Paper Company, and U.S. Environmental Protection 

Agency Region 6. March 2012. 

Anchor QEA 2012. San Jacinto River Waste Pits TCRA Maintenance Completion Report. 

Prepared by Anchor QEA. Submitted to USEPA on August 27, 2012. 

Anchor QEA, 2013. Draft Feasibility Study Report. Appendix B: Hydrodynamic Cap 

Modeling, San Jacinto River Waste Pits Superfund Site. Prepared for McGinnes 

Industrial Maintenance Corporation, International Paper Company, and U.S. 

Environmental Protection Agency Region 6. August 2013. 

National Cooperative Highway Research Program (NCHRP), 2006. NCHRPReport 568. 

Riprap Design Criteria, Recommended Specifications, and Quality Control. 

Transportation Research Board. 

U.S. Army Corps of Engineers (USACE), 1994. Hydraulic Design for Flood Control Channels 

EMI 110-2-1601. 



FIGURES 



LEGEND: 

=z Existing Contour (1 Foot Interval) 

I B/C | Armored Cap Type and Boundary 

Historic Impoundment Limits 

pooooq Areas of Additional Armor Cap D Rock Placement 

A A' 
Cross Section Location and Designation 

Horizontal Distance in Feet 
lx Vertical Exaggeration 

SOURCE: Drawing prepared from surveys provided by Hydrographic 
Consultants dated October 2012 and October 2013. 
HORIZONTAL DATUM: Texas State Plane South Central, NAD83, U.S. Feet. 
VERTICAL DATUM: NAVD 88. 

O A LRR'TIRTT) Figure 1 
A y** ANCHOR. Armor Cap Repair Plan 
VU QEA San Jacinto River Waste Pits Superfund Site 



614 Magnolia Avenue 
Ocean Springs, Mississippi 39564 
Phone 228.818.9626 
Fax 228.818.9631 

June 14, 2013 

Mr. Valmichael Leos 

EPA Project Coordinator (6SF-RA) 

United States Environmental Protection Agency, Region 6 

1445 Ross Avenue Suite 1200 

Dallas, Texas 75202 

Re: San Jacinto River Waste Pits Superfund Site Time Critical Removal Action 

Response to USEPA Questions on TCRA Cap Assessment 

CERCLA Docket No. 06-12-10 

Project Number: 090557-01 

Dear Mr. Leos: 

On behalf of International Paper Company and McGinnes Industrial Maintenance 

Corporation (the Respondents), this letter provide responses to USEPA questions on the 

Time Critical Removal Action (TCRA) Assessment for the San Jacinto River Waste Pits 

Superfund Site (the Site), which were transmitted via email to Anchor QEA, LLC 

(Anchor QEA) on April 25, 2013, and received by certified mail on May 6, 2013. 

Below are the USEPA questions, with responses provided following each question. 

Question: 

1. How was SVHaynord's equation for stable armor size parameterized? What are the 
values used for 

a. Safety factor 
b. Stability coefficient 
c. Velocity distribution coefficient 
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d. Blanket thickness coefficient 

e. Gradation uniformity coefficient 

f. Depth used for the berrn slope and crest (depth of grid cell containing the 

berm, was it averaged over the 15 meters? Was it assigned to the minimum 

depth?) 

Response: 

As described in Section 5 of Appendix I of the Time Critical Removal Action (TCRA) 

Removal Action Work Plan [RAWP, Anchor QEA (2010)], predicted current velocities 

within the TCRA Site were used to calculate the median particle diameter (Dso) for the cover 

material using the Maynord (1998) method. The method presented in Maynord (1998) is 

based on the U.S. Army Corps of Engineers (USACE) "Hydraulic Design of Flood Control 

Channels" (USACE 1994). This method uses velocity and flow depth computed by the 

depth-averaged hydrodynamic model to determine the size of the granular cover material 

that will be stable for a given current velocity. The following values were used for the 

coefficients in the Maynord Equation (which is based on USACE 1994): 

o Safety factor (Sf) = 1.3 (from page A-6 of Maynord 1998). Per Maynord (1998), the 

minimum safety factory for rip rap design is 1.1. Although the TCRA was 

intended as a short-term remedy, a higher safety factor of 1.3 was used for the 

TCRA to be more conservative and protective, 

o Stability coefficient (Cs) = 0.3 for angular rock (from page A-6 of Maynord 1998). 

o Vertical velocity distribution coefficient (Cv) = 1.0 (from page A-6 of Maynord 

1998). 

o Blanket thickness coefficient (Ct) = 1.0 for flood flows and a thickness = Dioo (from 

page A-6 of Maynord 1998). 

o Gradation uniformity coefficient (Dss/Dis) = 3.5 for a well-graded material (page 

A-6 of Maynord 1998). 

o The Environmental Fluid Dynamics Code (EFDC) hydrodynamic model grid cells 

that contained the western berm was based on the maximum elevation that the 

model grid cell covered. Therefore, the depth in the grid cells that covered the 

western berm slope and crest represented the western berm crest (i.e., the 

minimum water depth for that cell, not the average depth). 
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Question: 

2. What is the measured or estimated grain size distribution for the B/C armor material? 

Specifically, what are the 

a. Dioo 

b. Dgs 

c. Deo 

d. B 5Q 

e. •15 

f. Bio 

g- B30 

Response: 

Using the contractor gradation submittal for the B/C armor material, the following is the 

measured and estimated grain size distribution for this material: 

Dioo 12 inches 

D85 9 inches 

D60 8 inches 

D50 6 inches 

B30 4 inches 

Dl5 0.12 inches 

D10 0.033 inches 

A grain size distribution curve for this material is attached for reference. 

Question: 

3. What was the maximum design slope for the foundation of the West Berm armor? 

Response: 

As described in Section 2.2.2 of Anchor QEA (2013), the steepest foundation design slope 

used in the TCRA Removal Action Work Plan was 2 Horizontal (H): 1 Vertical (V). During 

the TCRA cap reassessment (Anchor QEA 2013), a western berm foundation design slope of 

1H:1V was evaluated. 
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Question: 

4. How was armor stability evaluated for waves and overtopping? What is the maximum 

wave height or characteristic wave height? 

Response: 

As described in Section 2.1 of Anchor QEA (2013), vessel-and wind-generated waves were 

calculated for the TCRA Site. Due to the amount of turbulence generated by breaking waves 

in the surf zone, the armor layer was modeled in the TCRA design as a rubble mound berm; 

that is, a sloped berm (or revetment) consisting of rock. Armor stone for sloped berms was 

sized using guidance from USACE (USACE 2006) as part of the original TCRA design. The 

USAGE guidance was used because the methodology to evaluate armor stone sizes for 

sediment caps presented in USEPA's design guidance (Maynord 1998) does not consider the 

effects of waves breaking on a cap, as would be the case for the sloped berms at the TCRA 

Site. The surf zone is defined as the region extending from the location where the waves 

begin to break to the limit of wave run-up on the shoreline slope. Within the surf zone, 

wave-breaking is the dominant hydrodynamic process (USACE 2006). 

As described in Anchor QEA (2010), wind-generated waves and vessel wakes were expected 

to be less than 2 feet at the TCRA Site. Specifically, wind-generated waves were estimated to 

be less than 1.7 feet, and vessel generated wakes were expected to be less than 1.2 feet at the 

TCRA Site. 

Details of vessel and wind-generated wave analysis are included in Section 2.1 of Anchor 

QEA (2013). 



Valmichael Leos 
June 14, 2013 

Page 5 

Questions 5 and 6 

Because these two questions pertain to the same general subject of combined wave generated 

and orbital forces, they are presented here together and a unified response is provided. 

5. The 2~D EFDC model runs with vertically averaged velocities will underestimate local 
shear stress in areas with these steeper slopes because the speeds are greater due to 
the vertical component. How does the design approach account for the higher vertical 
velocities and turbulence along face of the slope than modeled in EFDC due to 
limitations in the grid resolution to represent the actual slope or account for vertical 
velocities? The model represents the maximum slope as approximately 1V:10H while 
the actual slope is 1V°2H1 or greater. 

6. The reassessment of the west berm analyzed the stability of the armor layer for wave 
runup and overtopping using techniques from the USAGE Coastal Engineering Manual, 
but did not analyze the stability for sustained flow up and over the west 
berm. Bottom shear stresses from sustained flow were estimate from the EFDC model 
runs. The 2-D EFDC model runs with vertical averaged velocities does not include 
wave effects, which can be sizable for shallow water as along the crest and upper 
portion of the berm. When the western cell is inundated under extreme flow events 
such as the 25~yr and 100-yr events and high flow velocities are predicted to occur 
along and over the west berm, how are the bottom shear stress computed to 
incorporate the shear stress induced by orbital velocities from waves? Or how does 
the design approach account for the higher vertical velocities and turbulence along 
[the] face of the slope induced by waves? 

Response: 

The armor stone at berm faces that have the steepest slopes is sized to resist breaking waves. 

The design is therefore conservative because the required rock size to resist breaking wave 

forces is higher than the required rock size to resist the combined orbital velocity + current 

forces. The Safety Factor (Sf) was increased to 1.3 in Maynord's Equation from the 

recommended 1.1 as a conservative method to account for variations in bathymetry and 

topography and the associated potential variations in velocities and turbulence intensity for 

small-scale site variations that are smaller than the two-dimensional EFDC model grid 

resolution. 
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Discussion 

Outside of the surf zone, orbital velocities from waves combined with currents can increase 

bottom shear stresses. Combining extreme river current with extreme orbital velocity forces 

is considered to be very conservative because the probability of both extreme events 

occurring simultaneously is very low. Nevertheless, in response to USEPA's questions, the 

following discussion was developed to present additional evaluations for such conditions. 

As described in Section 2.1 of Anchor QEA (2013), the armor stone is designed to resist 

forces due to waves breaking on the TCRA cap (that is, waves would propagate and break on 

the western berm armor stone). Within the surf zone (the location where waves break), 

wave-breaking is the dominant hydrodynamic process (USACE 2006). 

An example is provided below to demonstrate how designing the armor stone to resist 

breaking waves will also protect against combination of bottom velocities due to 

superimposed wave and current forces when the berm is overtopped. Two methods were 

used as a comparison: 1) calculation of the combined bottom shear stresses due to waves, and 

2) currents and the use of an orbital velocity-based equation presented in Maynord (1998). 

Method 1 - Combined Current/Wave Shear Stress 

The bottom shear stress due to the combination of waves and currents can be calculated 

using the quadratic stress law (Christoffersen and Jonsson, 1985): 

T — Pw{bf ,cW "b WUW) 

Where 

x = bottom shear stress 

pw = density of water 

Cf,c = bottom friction coefficient for currents 

Uc = maximum current velocity 

Cf,w = bottom friction coefficient for waves 

Uw = maximum bottom velocity due to waves 
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An example is provided below using the results for the EFDC model grid cell along the 

western berm with the highest computed bed shear stresses due to currents as computed by 

the EFDC model. In the example, the maximum bed shear stress due to flows computed by 

the model are added to the computed bed shear stresses due to waves, and a stable particle 

size is determined based on those stresses. The stable particle size is computed for the 25-

year and 100-year return-interval flow events conservatively assuming that the 100-year 

return-interval wave occurs at the same time as these events. 

For the 25-year return-interval flow event, the computed bed shear stress is 6.33 Pascals 

(0.132 pounds per square foot) for the model grid cell. For the 100-year return-interval flow 

event, the computed bed shear stress is 14.2 Pascals (0.298 pounds per square foot) for the 

model grid cell. 

The bottom friction coefficient for waves is computed using (van Rijn, 1993): 

Maximum bottom velocities and peak orbital excursions for the 100-year return-interval 

wave were computed with water depths over the western berm set equivalent to the 25-year 

and 100-year return-interval flow events using the Linear Wave Theory Module in ACES. 

Based on this analysis, the estimated bed shear stress due to waves is 4.91 Pascals (0.103 

pounds per square foot) for the 25-year event and 0.494 Pascals (0.0103 pounds per square 

foot) for the 100-year event. The shear stresses due to waves are higher for the 25-year 

return-interval flow event as compared with the 100-year return-interval flow event because 

the water depths over the berm are lower. Table 1 below summarizes the results of this 

analysis: 

Where 

Cf, W — bottom friction coefficient for waves 

Uw = maximum bottom velocity due to waves 

Aw = peak orbital excursion 

v = kinematic viscosity of water 
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Table 1 

Summary of Combined Forces from Currents and Waves 

Forces from Currents Forces from Waves Combined Forces 

Maximum Maximum Peak 
Depth-Averaged Shear Maximum Orbital Peak Orbital Computed Computed Combined Combined 

Velocity Stress Shear Stress Velocity Excursion Shear Shear Shear Stress Shear Stress 
F!ood Flow Computed by Computed Computed by Computed Computed in Stress For Stress For due to Waves due to Waves 

Return- EFDC Model by EFDC EFDC Model in ACES ACES Waves Waves and Currents and Currents 

Interval (m/s) Model (Pa) (psf) (m/s) (meters) Q,w (Pa) (psf) (Pa) (psf) 

25-year 1.19 6.33 0.132 0.684 0.234 0.0105 4.91 0.102 11.2 0.235 

100-year 2.12 14.2 0.298 0.163 0.0560 0.0186 0.494 0.0103 14.7 0.308 

Notes: 
m/s = meters per second 
Pa = Pascals 
psf = pounds per square foot 
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The stable median diameter (Dso) for particles subject to a given shear stress can be estimated 

based on the approach described by Shields (1936). The correlation between shear stress and 

particle size presented below represents the point at which the subject particle begins to 

move or "rock" on the bed and does not necessarily imply significant transport of particles of 

this size. In addition, Shield's work is based on a bed of uniform particles and does 

specifically account for the increased stability resulting from a well-graded armor layer 

constructed from a range of angular particles. 

= Tc 

T*C (Ys~Y)D s o 

Where 

x*c = critical shear stress parameter (pounds per square foot) 

Tc = critical shear stress (threshold of motion) (pounds per square foot) 

ys = specific weight of the particle [pounds per cubic foot (pcf)] 

y = specific weight of the water 

Dso = median particle size (feet) 

Shields provides a plot of dimensionless critical shear stress versus a dimensionless Reynolds 

number. This graphical representation, commonly known as the Shields diagram, is widely 

used to determine a general relationship for incipient motion. Rouse (1939) fitted a mean 

curve to the zone of these data points, above which particles are considered to be in motion, 

and showed that at higher values of the Reynolds number (i.e., coarse sediments/larger grain 

sizes, and/or fully turbulent flow), the critical shear stress parameter approaches a constant 

value of 0.060. Since then, others have proposed more conservative values for the critical 

shear stress parameter ranging from 0.039 by Laursen (1963) to 0.045 by Yalin and Karahan 

(1979). 

Rearranging the equation above to solve for median particle size, and substituting a recycled 

concrete specific weight of 145 pcf (and assuming that the wave event occurs during 

freshwater flow event) and a conservative critical shear stress parameter of 0.039, yields the 

relationship below. 
r 
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The maximum combined bed shear stresses for combined waves and currents for the 25-year 

and 100-year return-interval events are 0.235 pounds per square foot and 0.308 pounds per 

square foot, respectively. The median particle size (Dso) to resist the combined waves and 

currents ranges between 0.9 and 1.2 inches using this method, which is lower than the 

design median particle size of 6 inches that was selected to resist breaking waves. 

Method 2 - Orbital Velocity Shear Stress 

Another method to evaluate the stable particle size to resist the combination of currents from 

waves and flood flows is provided in Maynord (1998): 

"Significant wind wave activity can create large bottom velocities that can erode an 

unprotected sand cap. To define the required armor layer size to prevent scour, 

Equation 5 should be used with the maximum horizontal bottom velocity from the 

wave. For orbital velocities beneath waves, a C3 = 1.7 is recommended." 

Using Equation 5 from Maynord (1998) with C3 = 1.7, as recommended, to represent the 

contribution from orbital velocities, the following equation can be used to compute Dso to 

resist currents from waves: 

r r V  

50 f 

c V 3 y 

Ys -r* 
v  / i f  y  

Where 

V 

Cs 

Ys 

yw 

maximum horizontal bottom velocity from the wave 

1.7 for orbital velocities beneath waves (page A-13 from Maynord 1998) 

unit weight of recycled concrete 

unit weight of freshwater 

32.2 ft/s2 

Conservatively adding the maximum depth-averaged velocities predicted by the EFDC 

model to the maximum bottom orbital velocity for waves and substituting that value into the 
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above equation, the computed Dso is 3.7 inches for the 25-year return-interval event and 5.5 

inches for the 100-year return-interval event. These values are also lower than the required 

median grain size of 6 inches that was determined to resist breaking waves. 

Both example calculations demonstrate that the selection of B/C armor material (with a Dso 

of 6 inches and a Dioo of 12 inches) to withstand breaking waves will also more than 

adequately withstand combined currents from waves and flood flows. 

Questions 5 and 6 Summary 

As described in USACE (1994): 

"Equation 3-3 gives a rock size that should be increased to resist hydrodynamic and a 

variety of nonhydrodynamic-imposed forces and/or uncontrollable physical 

conditions. The size increase can best be accomplished by including the safety factor, 

which will be a value greater than unity. The minimum safety factor is Sf = 1.1." 

As described in Appendix I of Anchor QEA (2010), the two-dimensional EFDC model was 

used to predict the local depth-averaged velocities and water depths spatially over the TCRA 

during several extreme events. While the EFDC model provides local velocities, the increase 

in the safety factor to a minimum of 1.3 was considered appropriate and conservative to 

account for these potential small-scale variations. 

The TCRA cap also includes an Operations, Monitoring, and Maintenance (OMM) Plan to 

periodically inspect the site and address any issues that might arise from small-scale effects 

on the cap. This monitoring program currently includes quarterly visual inspection of 

exposed surfaces of the armored cap, combined with topographic and bathymetric surveys of 

the armored cap. A quantitative comparison of survey results is completed at each inspection 

to identify potential areas of cap thinning. If deficient areas of the cap are identified, the 

OMM Plan requires additional inspections, and expeditious development and 

implementation of corrective measures. Pre-tested stockpiles of armor rock C and armor 

rock D materials are stored at a nearby location to complete any maintenance activities. 

Because these two armor sizes are the largest of the four types of armor used in the cap, they 
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can also be conservatively substituted for armor rock A and armor rock B/C for maintenance 

activities in any area of the cap. The same OMM activities are required if a 25 year storm or 

greater occurs between scheduled quarterly monitoring events. 

We hope the above responses to your questions address any remaining concerns you may 

have on the TCRA design. Please let us know if you would like to discuss anything further. 

Sincerely, 

David Keith, Project Coordinator 

Anchor QEA, LLC 

Cc: 

Barbara Nann United States Environmental Protection Agency 

Philip Slowiak - International Paper Company 

David Moreira McGinnes Industrial Maintenance Corporation 
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